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Addressees

REVISED SCHEDULE FOR THE LIKTANIJR II

Enclosed is the revised
October 4, 1979. These
Party Chiefs.

schedule for the Liktanur II through

revisions have been coordinated with the

In anticipation that the contract with U.S. Oceanography will

be extended fox an additional year, September 16, 1979, through
Septenber 16, 1980, it is important that you plan your schedule
ac-cordingly. The cost of DOE will vary very little whether

the Liktanur IT is in port or at sea, so it is certainly in

our best interest to use the vessel as fully as the contract
permits.

We want to schedule a users meeting to he held at Livermore on

:July 24, 1979 and ask each of you to respond by June 29 as to whether

this is convenient anciyourlnterest to attend.

We look forward to your rep]~y.

Sincerely,

(2P-397
HUB:jhf

Enclosure:
As indicated

Addressees

Royez Ray, APO, Lv
<> ‘ Dr. Bruce Wachholz, EV/lIQ. .

“m-. w. Weyzen, Ho

l’.F. fYcCraw, HQ
L. J. Deal, [{Q
Dr. liugh S. Pratt, BNL
Nat Greenhouse, BNL
Dr. W. Rob ison, LLL

Dr. V. Noshl.rn, LL1.

DI . I?.Ree.sc~,MPR1,

c. L’. Otterman, U-S. Oceanography

H&N/PTD

gnfo Only
Don McAfee, Global Associates, Kwaj.

COL J. Reeve, C’dr,KMR
DNA/DOE Coordinator, Kwaj.

HICOM, TTPI, saLpi7n

ChJef Secretary, Ml Government
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